

WESTERN RAILWAY - DIVISIONAL BLOCK PROGRAMME

Circular No: WR/ENG/2026/AUG-W4 | Target Date: Tomorrow (IST Night Shift)

ID	Dept	Corridor	KM Span	Work Type	Duration	Window (IST)	Machinery	Priority
WR-101	Engineering	MMCT-BVI	KM 10.0 to 18.0	Turnout Renewal & Tamping	180 min	01:00 - 04:30	TTM Machine	P1
WR-102	Electrical	MMCT-BVI	KM 12.0 to 20.0	Catenary Wire Adjustment	150 min	01:30 - 04:30	Tower Wagon	P2
WR-103	S&T	MMCT-BVI	KM 11.0 to 16.0	Signal Interlocking Verification	120 min	02:00 - 04:00	Signal Team	P3
WR-104	Engineering	BVI-ST	KM 95.0 to 110.0	Track Grinding & Resurfacing	210 min	01:00 - 05:00	Rail Grinder	P2
WR-105	Electrical	BVI-ST	KM 98.0 to 112.0	OHE Mast Inspection	180 min	01:30 - 04:30	Tower Wagon	P3

Section 2: Pending Maintenance Notes (Flagged for Review)

- Note 44: Civil engineering crew requests 2 hour track inspection on corridor MMCT-BVI. (Missing KM span and time window - needs human planner completion).
- Note 45: Train 12951 Mumbai Rajdhani on corridor BVI-ST departing 05:30 arriving 10:00 (KM 0 to 300).